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Transcontinental Gas Pipe Line Company, LL.C; Notice of Request for Extension of
Time

Take notice that on April 27, 2023, Transcontinental Gas Pipe Line Company,
LLC (Transco) requested that the Federal Energy Regulatory Commission (Commission)
grant an extension of time, until May 3, 2025, to construct and place into service, its
Northeast Supply Enhancement (NESE) Project located in Pennsylvania, onshore and
offshore New Jersey, and offshore New York as authorized in the Order Issuing
Certificate (Order).! Ordering Paragraph (B)(1) of the Order required Transco to
complete the construction of the NESE Project facilities and make them available for
service within two years of the date of the Order, or by May 3, 2021.

On May 20, 2021, the Commission granted Transco an extension of time, until
May 3, 2023, to complete construction of the NESE Project and make it available for
service.? Construction on the NESE Project has not begun. Transco states that it
continues to review the scope of work for the NESE Project to not only meet Brooklyn
Union Gas Company and KeySpan Gas East Corporation’s (collectively, National Grid)
firm transportation capacity needs but also to address water quality concerns raised by
New York and New Jersey in their respective denials of water quality certification for the

project under section 401 of the Clean Water Act. Transco asserts that the continuing

! Transcontinental Gas Pipe Line Company, LLC, 167 FERC 61,110 (2019).
2 Transcontinental Gas Pipe Line Company, LLC, 175 FERC q 61,148 (2021).



need for the NESE Project is demonstrated by the 15-year term precedent agreements
with National Grid for the entirety of the NESE Project’s capacity, which remain in full
force and effect. As a result, Transco now requests an additional two years, or until May
3, 2025, to complete construction of the NESE Project and make it available for service.

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on Transco’s request for an extension of time
may do so. No reply comments or answers will be considered. If you wish to obtain
legal status by becoming a party to the proceedings for this request, you should, on or
before the comment date stated below, file a motion to intervene in accordance with the
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or
385.211) and the Regulations under the Natural Gas Act (NGA) (18 CFR 157.10).

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for NGA facilities when such requests are
contested before order issuance. For those extension requests that are contested,® the
Commission will aim to issue an order acting on the request within 45 days.* The
Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.> The Commission will not
consider arguments that re-litigate the issuance of the certificate order, including whether
the Commission properly found the project to be in the public convenience and necessity

and whether the Commission’s environmental analysis for the certificate complied with

3 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(¢c)(1) (2022).

4 Algonquin Gas Transmission, LLC, 170 FERC 4 61,144, at P 40 (2020).

S Id. at P 40.



the National Environmental Policy Act.® At the time a pipeline requests an extension of
time, orders on certificates of public convenience and necessity are final and the
Commission will not re-litigate their issuance.” The OEP Director, or his or her designee,
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the
Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link. Enter the docket number excluding the
last three digits in the docket number field to access the document. At this time, the
Commission has suspended access to Commission's Public Reference Room. For
assistance, contact FERC at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-
3676 or TTY, (202) 502-8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov. Persons
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory
Commission, 888 First Street, NE, Washington, DC 20426. Hand delivered submissions
in docketed proceedings should be delivered to Federal Energy Regulatory Commission,
12225 Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on May 19, 2023.
Dated: May 4, 2023.

Kimberly D. Bose,

¢ Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public
interest and whether the Commission’s environmental analysis for the permit order
complied with National Environmental Policy Act.

7 Algonquin Gas Transmission, LLC, 170 FERC ¥ 61,144, at P 40 (2020).



Secretary.
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